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Contract No.: 04-0120F4
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Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 331

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Clouds

Temperature 7 AM 12 PM 4PM57 90 82

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

05-01-13, Wednesday,Partly Cloudy, 55-91 F, Humility 38% - Tower Activites

* Performed paper work at office (including CB bolt measurement performed on today) and went to job
site at 12:15 AM.
* Walked around field, ABF work crew continued working on:

- Tower footing temporary fender & piling removal
Operation at north side of the tower, crew removed another piece of concrete temporary fender (North
side, see picture). Crew also removed connecting cover plates on piling system, cut out the connecting
beams as well. Transfering barges & crane barges were in near by area for downloading the erection
tower frames from top and OBG temp tower support frame from near by area (see pictures).

- Removal of erection tower
Tony's group (total 8), continued removing erection tower frame at elevation 81.
Due to crane shortage (used for cable suspender checking & OBG temp tower frame removing), crew did
not remove too much stuff from erection tower. Four IRWs worked on connecting plate between tower and
tower crane at Elev.81. Two IRWs peformed installing elevator wire screen at Elev. 92 (at 2:30 PM).
Talked to Sami to discuss the status of works.

- Tower painting ., etc.
Saw few labors at tower doing cleaning work, also saw two electric guys were installing equipment at the
location between tower shafts.
* At 2:30 PM, Doug came to me and informed me to leave on bradge due to bomb thread. Talked to
Matt, Laraine and left bridge on 2:45 PM. ABF continued working until 05:30 PM.
* Went back to office and continued working on cable CB bolt measurement data until 5:00 PM.

Nobody said anything about bomb trhread at all.
* OT 2 hrs today 05-01-13.
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 216 Date: 01-May-2013 Wednesday

Three temp. concrete fender walls been removed & placed on barge At 02:45 PM, erection tower removing configuration

IRWs performed removing temp tower under OBG operation Crew worked on north fender area

At 2:45 PM, erection tower removing configuration ABF performed re-arranging wooden rails for crane moving
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IRWs performed installing wire screen for elevator stopping locations IWRs performed removing erection tower at Elev. 81 near tower crane
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